



Peoples Roofing

www.PeoplesRoofing.com

John Peoples, proprietor

EXTRA WORK ORDER NO. 001


1475 Jillbarr Court
Grapeland, TX 75844
Office . . 936.xxx.xxxx
Fax. . . . 936.xxx.xxxx
jim@calform.com
TX Reg No. XXXXXX

Contractor's Name: JOHN Q. SUBCONTRACTOR		Contractor's Address 949 GRANT STREET, SUITE 4A	
Contractor's City BENICIA	Contractor's Zip Code 94510	Contractor's Phone 707.747.4735	Contractor's Fax 800.820.5656
Project Name & Address Kistler Building 747 Boeing St., Ste. 757, Benicia, CA 94510			Email bill@calform.com

In conformance with and as a part of the existing contract dated 8-10-09 **YourCompanyNameHere** is hereby authorized by the General Contractor, hereinafter referred to as G.C., or G.C.'s AUTHORIZED AGENT to make change (s) to the above project and/or order for additional materials, services, supplies and other items listed below and/or otherwise needed to complete the requirements of the scope of work as follows:

a. Scope of the extra work:

**THIS IS
THE FORM "CO4"**
Extra Work Order Form for use between YOU and the general contractor. Use this form for any change made to the original contract that ADDS to the contract price. If you do any work outside the scope of the original contract WITHOUT getting a change order signed, be prepared to have done the work FOR NOTHING!



ments for this order to be made as follows and will affect the schedule:

If completion was set forth in the existing contract, this is hereby 4 days because of the time necessary to complete this Extra Work Order. This Extra Work Order is original. **REVISED** contract total amount: \$0.00

G.C. ACCEPTANCE: The above Extra Work Order shall be performed under the same conditions as specified in the original contract. Signature below signifies your agreement and approval of this change order.

By: _____ (signature of General Contractor or authorized agent) Date: _____ (date of signing of this change order)

CONTRACTOR ACCEPTANCE: **YourCompanyNameHere**, agrees to perform this Extra Work Order in accordance with the original contract, specifications and stated price.

By: _____ (signature of contractor or authorized agent) Date: _____ (date of signing of this change order)